Norwottuck Trail Pedestrian Bridge over Snell Street Amherst DCR 25-Jun-12 08:05
Activity ID Activity Name Origi!'lal Start Finish Total Calendar Qtr 2, 2012 Qtr 3, 2012 Qtr 4, 2012 Qtr1,2013
Duratien A May | Jun Jul | Aug | Sep Oct Nov Dec Jan Feb
29-May-12A 09-Oct-12 56 : 09-Oct-12, Norwottuck Trail Pedestrian Bridge over Snell Sh’egi
. . 09-Oct-12, Milestones
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1080 Fab Steel on Ground 5 06-Aug-12 10-Aug-12 76 Amhersl{é D;ly Work _Fab Steel on Ground
1050  Stone Dust Pathway 5 13-Aug-12 17-Aug-12 56 Amhers'i.é Dlay Work Stone bust Pathway
1060 Bridge Demolition 5 VIZD-Aug-1 2 24-Aug-12 56 Amhers‘tls' D;iy Work Btit:ige Demolitior
1070 Prepare New Bridge Seats 5 27-Aug-12 31-Aug-12 56 Amhers't.é Dlay Work ] i Prepare New Briglge Seats
1080  Cure Time for Bridge Seats 7| 01I-Sép-1 2  07-Sep-12 80 7Day Workweek : Cure Time fo Bridge Seats
1100 Erect Steel ' 3 07-Sep-12 12-Sep-1é 56 Amherst 5 Day Work Erect Htedl :
1110 Construct Railings 7 12-Sep-12 21-Sep-12 56 Amhersi.é D:é\y Work on%ruct Railings
1120 | Pave/Cleanup 2 21-Sep-12  25-Sep-12 56 Ambherst 5 Day Work Paye/Cleanup
1130 Remove Stone Dust Pathway 2 25-Sep-12 2'7-S-ép-1'2 56 Amherst5 D‘ay Work Remove Stone Dust Pathway
1140 Clean up/Demobilize 3 27-Sep-12  02-Oct-12 56 Amherst 5 Day Work Clean up/Demobilze
170 Punchiist 5 02-0ct-12  09-Oct-12 56 Amherst 5 Day Work Punchiist
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25-Jun-12 Norwottuck Trail Pedestrian Bridge - Amherst, MA
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